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CONTRACT NO. TASK NO.

CONTRACT INSPECTION REPORT

To- DATE ;

29 September 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
10

ESTIMATED COMPLETION DATE

1 October 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF—cuUmMODTTY UK SERVICE

s

s

Auto P.I. System Feasibility Study

THE CONTRACTOR 1S ON SCHEDULE THE CONWRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ves EE] xo FUNDS Eﬁ YES Ne |F ANSWER IS "NO" ADVISE REC-

OMMENDAT I ON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - S!,‘ ' DITIONAL FUNDS [NVOLVED.

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT., FI L REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.) :

HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

~ INCENTIVES
IS THIS AN INCENTIVE CONTRACT 0 ves 4*254;0 NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cost [ Perrormance [ oevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S ‘UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

B CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM REC'D D%$1E$T ITEM REC'D D?&iﬁ?”
PROTOTYPES : MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

2 September 1

SIGNAT DIVISION

P&DS

INSPEC [SIGNATURE OF APPROVER

FORM
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NARRATIVE REPORT INTERIM [ FinAL

The contractor is behind schedule on this project due to poor
design at the optical train in the prenormalizing scanner, In order
to complete the study, the contractor has had to set up and use
an alternate prenormalising system involving & rotating TV line
gcan. This system is in operation and the study is now progressing
towards its conclusion.
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